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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
Dec. 07, 01 

 
Activity ID: 

 
HR 

 
Activity Title: 

 
Hydraulic Design and Construction Revisions 

 
 
Activity Definition: This activity includes any significant rework that may be required to revise the previous 
hydraulic design.   

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
A3 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
2. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
0 

 
2. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Succ: 
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Lag: 

 
 

 
4. Pred: 
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Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Prepare recommendations to satisfy internal or external customer needs as the new Task Order Agreement 
deviates from the original scope of work.                                         

 
2. 

 
 

 
3. 

 
 

 
4. 

 
 

 
5. 

 
 

 
6. 

 
 

 
7. 

 
 

 
8. 

 
 

 
9. 

 
 

 
10. 

 
 

 


